

Timeline: St. Isidore Proposal for Youth Catechetical Center at 78 Stratford Drive

<u>2009 Dates</u>	<u>Task</u>	<u>Status</u>
February	Staff-level discussion between Pastor, Administrator, and Youth Ministry Director	Ongoing
March 1-15	Contacted realtor and viewed nearby available spaces	Complete
March 25	Architect produced renderings for potential use	Complete
March 31	Lease offer presented to owner	Complete
April 7	Counter offer from owner received by parish	Complete
April 15	Parish Council presented with concept for discussion	Complete
April 16	Village of Bloomingdale permit process begins	Ongoing
April 21	Pastoral Staff presented with concept for discussion	Complete
April 22	Initial contact with Diocesan Finance and Building Offices	Ongoing
April 23	Finance Committee presented with concept and preliminary budget. OK'd proceeding with exploration	Ongoing
April 26	Bulletin letter from Father	Complete
April 28	Public notice to village, newspaper, surrounding businesses & posted at site	Complete
May 1	General contractor from parish estimates cost of renovation to interior	Complete
May 3, 4 & 5	Potential Donors Meetings - Phase I of campaign for financial support	Complete
May 5	Formation Commission presentation and discussion	Complete
May 9-10	Presentation at Weekend Masses by David Heimann	Complete
May 11	Diocesan Building Commission presentation	Complete
May 12	Parish Town Hall Meeting	
May 13	Phases II & III of campaign for parishioner financial support	
May 19	Village Planning Commission Presentation	
May 20	Parish Finance Committee & Parish Council approval	
June 8	Presentation to Village Board by Planning Commission	
June 9	Determination of financial support	
June 9	Bishop signs lease with owner	
June 10-August 31	Renovation work to interior by parish volunteers and trades people	
October	Open for Fall Semester for grades 7-12 sessions	